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Subject: MILCON Project Close-out, The RED ZONE Meeting
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Note: Thisis an update of ECB 2002-14, which expired on 22 May 2004.

1. TheU.S. Army Corps of Engineersis endorsing the Air Force’'s Air Combat Command (ACC)
initiative called The Red Zone Meeting as an approach for timely completion and close-out for
MILCON projects. The Red Zore meeting gets its name from the football term used to describe the
team effort to move the ball the last 20 yards into the end zone. The close-out of a MILCON project
sometimes can be equally as hard and most definitely requires the whole team’ s efforts.

2. The Red Zone meeting is held approximately 60 days before the anticipated Beneficial Occupancy
Date (BOD). The whole Project Delivery Team (PDT) meets to discuss the close-out process, to
schedule the events and assign responsibilities for actions necessary to produce atimely physical, as
well as fiscal, project close-out. Enclosed is acopy of the ACC brochure describing their program.
(Enclosurel)

3. The Corps of Engineers will apply the Red Zone meeting process to all MILCON projects. The
Red Zone meeting should be included in every Project Management Plan (PMP). Ongoing projects
with existing PMPs should incorporate Red Zone meetings if project BOD has not been reached. The
Corps Project Manager will schedule the meeting and ensure all the key players attend. The enclosed
sample checklist (in Word) will help to ensure key milestones are discussed. (Enclosure 2) Thisfile
can be customized to include unique requirements for individual projects.

4. The Red Zone Video has been loaded on the Corps FTP site at ftp:/ftp.hg.usace.army.mil/video. The
file name is RedZonecpressd.avi. There are afew options to view the video: 1) Double-click on the file
name. The file will download and you can view it through Windows Media Player. This download can
take up to 5 minutes. 2) Right-click on the file name and select “copy to folder”. Then select “ desktop”
or “create new folder”. Choose the directory where you want to save the file to and save the video file.

3) Create a CD of the video by using your CD creation software. Contact your local help desk for
instructions.

5. POCs are Mark Grammer, CECW-SAD, 202-761-4108, and Jane Smith, CEMP-II, 202-761-5771.
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SUMMARY
Today’s meeting established the
financial status, as well as milestones,
estimated completion dates and OPRs
for all the actions necessary to
complete the project in question.

A “fill-in the blank” summary of key
elements of this data is provided below for
your annotation:

COMPLETION MILESTONES

Inspections
Fire

Safety

Pre-final

Final
BOD

Furniture installation

Comm installation

DD Form 1354 compl

As built delivery

O&M manual delivery

Contract complete

User move-in

Ribbon cutting

Financial completion

HQ ACC/CEC

129 Andrews St, Suite 102
Langley AFB VA 23665
(757) 764-3108 (DSN 574) Voice
(757) 764-5339 (DSN 574) Fax

ACC MILCON Execution Goals

President’s Budget project RTA: 31 Aug FY-1
President’s Budget project award: 31 Dec FY

Congressional insert project RTA: 1 Jul FY
Congressional insert project award: 31 Aug FY

Complete projects within original budget
Complete projects within original schedule
Physical completion within 90 days of BOD
Financial closeout within 180 days of BOD

AIR COMBAT COMMAND
CONSTRUCTION DIVISION

RED ZONE MEETING

BRINGING TOGETHER THE TEAM TO
COMPLETE A MILCON PROJECT

BASE:

PROJECT:

ACC Program Mgr:

Date:




" RED ZONE MEETING

What is the Red Zone Meeting?

We’re meeting today to discuss, define and
achieve consensus on the construction and
financial status of a MILCON project. The
ultimate goal is to build a schedule of events
necessary to achieve project completion and
financial closeout. The meeting is held 60
days before anticipated beneficial occupancy.

Why is it called “The Red Zone”?

The name refers to the term used in football to
describe the effort required to get the ball the
last 20 yards into the end zone. Once you get
inside the 20, things start to tighten up, and it
takes coordination and a concerted team effort
to achieve the goal of getting 6 points.

How does that relate to this project?
Typically, getting to within 60 days of
beneficial occupancy is easy. The tough part
comes with the final push to complete the
project, get the users moved in, finish the
financial end of the business and close it out.

Who should be here today?

ACC/CEC Prog Mgr CoE Program Mgr
Contractor User

CE Ops Flt CE Fire Prot Flt
CE Eng Flt CoE Resident Eng
Communications Contracting Officer
AJE of Record

How will this meeting be run?

The HQ ACC/CEC program manager will
chair this meeting, and guide the discussion in
two main areas; financial and construction
status. Key project elements in these areas

will be discussed, and consensus achieved on
remaining balances for the project funding
accounts. Responsibilities will also be assigned
for specific actions relative to project completion
required to achieve financial completion. The
results will be recorded by the ACC program
manager and become a part of the project file.

Financial Status
Knowing the funding status is crucial to building
the plan to complete and closeout this project.
We determine these amounts from the following
calculations:

Contract fundin
Contract award amount 5
Executed modifications  +3§
Total contract funding 5
by
b

Progress payments -
Value, unplaced work

Contingency fundin
Contingency @ award b
Contingency replenishment + 3§
Total contingency 3
Executed modifications - §
Unobligated contingency ~ §

——
_—

—

Any use of remaining contingency funds
requires ACC approval after this date.

SIOH funding
SIOH @ award

SIOH after award
Total SIOH
Billed to date -
Unobligated SIOH

+
9 B B B

Construction Status
In order to determine the specific actions
required to finish this project and assign

responsibilities  for
necessary to establish

schedule:

those actions, it
the current completion

Notice to proceed;

Original duration:

Original contract completion:

Executed time extensions:

New contract completion date:

Ke

Mech test & balance
Landscaping compl
Final cleaning

Fire inspection
Safety inspection
Pre-final inspection
BOD

Furniture delivery
Equipment delivery
Comm installation
O&M training

User move-in

roject completion milestones:

Ribbon cutting date
As built delivery
O&M manual delivery
Punchlist completion

Physical completion

DD Form 1354 signed

Final invoice

Final payment
Release of claims
Final SIOH billing
Return of unobl funds

Financial completion

The ACC program manager e_<.m.= record the
agreed to dates for all of the abave as well as
the OPR for meeting these dates.



SAMPLE

Red Zone Meeting Checklist

Date:

Contract No.

Description /
Location

Contractor

Contracting Officer

Action Completion
Milestone
Inspections
Fire
Safety
Pre-final

Mechanical Test & Balance

Commissioning

Landscaping Complete

Beneficial Occupancy Date (BOD)

Furniture Installation

Comm Installation

As-Built Contract Drawings

Provide all O&M manuals, tools, shop
drawings, spare parts, etc. provided
to customer

Provide Warranty documents to
Customer

Contract completion

Final Inspection

User move-in

DD Form 1354, Transfer of Real
Property completed & signed

Ribbon cutting

DD Form 2626 - Construction
Contractor Performance Evaluation

DD Form 2631 - A-E Performance
Rated after Construction

Final Payment Completed

Release of Claims

Return of Unobligated Funds

Move Project from CIP to General
Ledger

Financial completion






